AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE Page
1 of 2
2. AMENDMENT/MODIFICATION NO.|3. EFFECTIVE DATE |4. REQUISITION/PURCHASE REQ. NO. |5. PROJECT NO. (If applicable)
0001 09/27/2004 PRWR0400066
6. ISSUED BY CODE | 00094

7. ADMINISTERED BY (If other than Item 6) CODEl

DOT/Maritime Administration, WR Acquisition

Office of Acquisition, MRG-420

0,201 Mission Street, Suite 2200

San Francisco, CA 94105-1905

8. NAME AND ADDRESS OF CONTRACTOR

KEYSTONE SHIPPING SERVICES INC

SUITE 600-ONE BALA PLAZA EAST

Bala Cynwyd, PA 19004-149

6

(No., street, county, State and Zip Code)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM

11)

*)

10A. MODIFICATION OF CONTRACT/ORDER
NO. DTMA8C00020/001C / KEY26W04006

CODE _*

FACILITY CODE

10/31/2003

X) 10B. DATED (SEE ITEM 13)

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

|:| The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers I:I is extended, I:I is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing ltems 8 an

d 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
- 40ACLO - 4100 - -254S- -0433-00461- - -

-04-X303-9-04-33-

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECKONE[ A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN
] THE CONTRACT ORDER NO. IN ITEM 10A.
[] B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
n C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority)
O

SM Contract G-20 Task Order Reimbursement

E. IMPORTANT: Contractor is not, I:I is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION

Delivery Date extension.

Except as provided herein, all terms and conditions of the document referenced in Iltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Debra K. Velmere

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED)

(Signature of person authori

zed to sign)

26F” United S tesofAm/)
X "L R

(Signature of Contrécting Officer)

16C. DATE SIGNED

09/27/2004

NSN 7540-01-152-8070
PREVIOUS EDITION
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)

53.243


dvelmere


Line ltem Document Number Title

Page
KEY 26W04006/0001 DTMAB8C00020.FY 04.ACL.PO/OS 20f 2
ummary
Total Funding: $172,595.00
FYs Fund Budget Org Sub Object Class Sub Program Cost Org  Sub Proj/Job No. Sub Reporting Category
Division Closed FYs  Cancelled Fund
Line Item Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost
0001 CLIN 4001AL (ADM CALLAGHAN) - GRP 26 11/05/2004 0.00 LOT $0.00 $0.00
PH 4

Change in Delivery Date, Extended Description
Extended from 9/30/04
Ref Req No: PRWR0400066

Previous Total: $172,595.00
Modification Total:  $0.00

Grand Total: $172,595.00

(Includes Discounts)
Electronic DISTRIBUTION:

4400 S Wong, 4700 C Johnston/T Cogan, Ship Manager




